WEEKLY HIGHLIGHTS:
MAP1 patch received from SDST and processed; recommenced PGEOI SSIT

Multi-DAAC-SDST discussion held to address match up of ESDT and MCF used for production and archive; CCR to ECS for additional

metadata attribute in progress

WEEKLY PLAN:
Take delivery of ECS 4PY patch that contains PGEO2 v2.1.1 ESDTs
Take delivery of new version of PGEO3
Continue SSIT of new version of PGEOI , PGEO2A (LIB subsetter)
PGEOQ1-02-03 in OPS for OREs and TESS preparation

WORKI NPROGRESSANDFUTURE:

. Need to work L1B browse product identification with SDST and overall MODIS browse definition.

GDAAC Notes for

MODIS Technical Team Meeting (4/1/99)

ORE:s for nominal production and distribution of MODIS and distribution of ASTER expedited data commenced 3/22/99.

STATUS: YELLOW

ECS-SYSTEM
Drop 4PY in TS2, TS 1 and OPS modes
PGE Name | Delivered | Integrated | Chained | TESS | Ops Ready | Launch Ready | State Notes

PGEO! v2.1 4/15/98 | 5/8/98 5/20/98 | 4/22/99 5/99 Expected G

PGEO1 v2.1.0 | 3/22/99 5/99 Expected G

PGEQ2 v2.0 1/29/98 | 3/18/98 5/20/98 | 4/22/99 5/99 Expected G

PGE02 v2.1.1 | 3/5/99 R | ECS ESDT patch pending
PGEO3 v2.0 2/18/98 | 4/27/98 5/20/98 | 4/22/99 5/99 Expected G




